
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/17/2019

ESTIMATE SUMMARY 10:24:52

CONTID: C22392R        ESTIMATE NO: 0001 PROG 2005

PCN: 22392R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Colfax & I-225, Colfax & Chambers, I-70 & Tower PERCENT TIME:

PROJECT NO: SHE2254-090                   

AURORA SIGNAL IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING

5750 W. AIRPORT ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SEDALIA CO 80135     (303)791-3759 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,591,928.50 PARTICIPATING $ $ 269,891.35

AWARD PROJECT AMT: 2,455,668.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
29,612.30

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,469.84

SECURITIES ENCUMBERED 6,469.84

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.33

WORK DAYS

WORK DAYS

10.41%

2,322,037.15

269,891.35

299,503.65

299,503.65

$

$

$

$

269,891.35

0.00

269,891.35

29,612.30

299,503.65

-6,469.84

6,469.84

299,503.65

0.00

AMOUNT DUE 299,503.65 299,503.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 299,503.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

  

16.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/08/2019

09/08/2019

09/30/2019

03/07/2019

04/22/2019

05/17/2019

09/08/2019
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PCN: 22392R-BID   ESTIMATE RUN 10/17/2019

PROJECT: SHE2254-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:52

CUMULATIVE
AMOUNT

CAT NO0200 0200 - Project 

0005 Clearing and Grubbing 0.000

0.600

201-00000  
 

9,900.000.600

9,900.00

1.000

L S 

16,500.00000

0010 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

25,000.00000

0015 Erosion Control Management 0.000

0.100

208-00200  
 

500.000.100

500.00

1.000

L S 

5,000.00000

0020 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

35,000.00000

0025 *Construction Surveying 0.000

0.300

625-00000  
 

7,500.000.300

7,500.00

1.000

L S 

25,000.00000

0030 *Mobilization 0.000

0.187

626-00000  
 

54,230.000.187

54,230.00

1.000

L S 

290,000.00000

0035 *Public Information Services (Tier IV) 0.000

0.250

626-01104  
 

4,500.000.250

4,500.00

1.000

L S 

18,000.00000

0040 *Flagging 0.000

228.000

630-00000  
 

6,156.00228.000

6,156.00

1,350.000

HOUR

27.00000

0045 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

64.000

HOUR

100.00000

0050 *Traffic Control Inspection 0.000

26.000

630-00007  
 

3,900.0026.000

3,900.00

40.000

DAY 

150.00000

0055 *Traffic Control Management 0.000

17.000

630-00012  
 

13,090.0017.000

13,090.00

120.000

DAY 

770.00000
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PCN: 22392R-BID   ESTIMATE RUN 10/17/2019

PROJECT: SHE2254-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:52

CUMULATIVE
AMOUNT

CAT NO0200 0200 - Project 

0060 *Barricade (Type 3 M-A) (Temporary) 0.000

3.500

630-80335  
 

875.003.500

875.00

14.000

EACH

250.00000

0065 *Construction Traffic Sign (Panel Size A) 0.000

15.500

630-80341  
 

1,007.5015.500

1,007.50

33.000

EACH

65.00000

0070 *Construction Traffic Sign (Panel Size B) 0.000

27.000

630-80342  
 

2,025.0027.000

2,025.00

54.000

EACH

75.00000

0075 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

100.00000

0080 Portable Message Sign Panel 0.000

2.000

630-80355  
 

15,000.002.000

15,000.00

4.000

EACH

7,500.00000

0085 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

1.500

630-80357  
 

1,500.001.500

1,500.00

3.000

EACH

1,000.00000

0090 *Drum Channelizing Device 0.000

31.500

630-80360  
 

2,205.0031.500

2,205.00

75.000

EACH

70.00000

0095 *Traffic Cone 0.000

50.000

630-80380  
 

350.0050.000

350.00

120.000

EACH

7.00000

0100 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0101 HMA (Gr S) (100) (PG 64-22) 0.000

270.400

403-33841  
 

33,259.20270.400

33,259.20

270.400

TON 

123.00000

0102 Const Surveying (Hour) 0.000

23.000

625-00001  
 

3,450.0023.000

3,450.00

23.000

HOUR

150.00000
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PCN: 22392R-BID   ESTIMATE RUN 10/17/2019

PROJECT: SHE2254-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:52

CUMULATIVE
AMOUNT

CAT NO0200 0200 - Project 

0105 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0110 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0115 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0120 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0125 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0130 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0135 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

8,000.000

F A 

1.00000

CAT 159,447.70159,447.70718,644.20CURRENT AMT0200 $ $ $

CAT NO0201 0201 - Colfax at I-225 

0140 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

2,600.00000

0145 Removal of Slope and Ditch Paving 0.000

142.000

202-00026  
 

3,692.00142.000

3,692.00

142.000

SY  

26.00000

0150 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

9.000

LF  

64.00000
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PCN: 22392R-BID   ESTIMATE RUN 10/17/2019

PROJECT: SHE2254-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:52

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Colfax at I-225 

0155 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

1.000

EACH

850.00000

0160 *Removal of Concrete Median Cover Material 0.000

67.500

202-00190  
 

1,620.0067.500

1,620.00

565.000

SY  

24.00000

0165 Removal of Sidewalk 0.000

149.600

202-00200  
 

3,889.60149.600

3,889.60

290.000

SY  

26.00000

0170 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

533.000

LF  

5.00000

0175 *Removal of Curb and Gutter 0.000

218.700

202-00203  
 

2,187.00218.700

2,187.00

674.000

LF  

10.00000

0180 Removal of Concrete Curb Ramp 0.000

78.000

202-00206  
 

2,652.0078.000

2,652.00

141.000

SY  

34.00000

0185 *Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

0.000.000

0.00

1,699.000

SY  

24.00000

0190 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

4,352.000

SF  

2.50000

0195 Removal of Mat From Bridge 0.000

0.000

202-00410  
 

0.000.000

0.00

184.000

SY  

25.00000

0200 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

2.000

EACH

4,000.00000

0205 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

60.000

LF  

24.00000
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PCN: 22392R-BID   ESTIMATE RUN 10/17/2019

PROJECT: SHE2254-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:52

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Colfax at I-225 

0210 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

33.000

LF  

300.00000

0215 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

750.00000

0220 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

3.000

EACH

200.00000

0225 *Unclassified Excavation (Complete In Place) 0.000

35.000

203-00010  
 

2,380.0035.000

2,380.00

637.000

CY  

68.00000

0230 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

4.000

HOUR

120.00000

0235 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

225.00000

0240 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

6.000

HOUR

28.00000

0245 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

61.000

CY  

65.00000

0250 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

61.000

CY  

27.00000

0255 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

194.000

LF  

5.00000

0260 Erosion Log Type 1 (9 Inch) 0.000

0.000

208-00012  
 

0.000.000

0.00

50.000

LF  

4.00000
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PCN: 22392R-BID   ESTIMATE RUN 10/17/2019

PROJECT: SHE2254-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:52

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Colfax at I-225 

0265 Aggregate Bag 0.000

40.000

208-00035  
 

280.0040.000

280.00

200.000

LF  

7.00000

0270 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,150.00000

0275 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

500.00000

0280 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

5.000

HOUR

105.00000

0285 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

40.00000

0290 *Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

1.000

EACH

550.00000

0295 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

6.000

EACH

325.00000

0300 *Reset Traffic Signal Vehicle Detector 0.000

0.000

210-00882  
 

0.000.000

0.00

2.000

EACH

1,250.00000

0305 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

6.000

EACH

500.00000

0310 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

6.000

EACH

300.00000

0315 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.130

ACRE

3,000.00000
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PCN: 22392R-BID   ESTIMATE RUN 10/17/2019

PROJECT: SHE2254-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:52

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Colfax at I-225 

0320 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.130

ACRE

9,000.00000

0325 Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Clas 

0.000

0.000

216-00101  
 

0.000.000

0.00

594.000

SY  

3.00000

0330 *Wildlife Biologist 0.000

1.000

240-00000  
 

106.001.000

106.00

20.000

HOUR

106.00000

0335 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

80.00000

0340 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

419.000

CY  

93.00000

0345 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

1,179.000

TON 

175.00000

0350 *Drilled Shaft (30 Inch) 0.000

0.000

503-00030  
 

0.000.000

0.00

12.000

LF  

365.00000

0355 *Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

38.000

LF  

400.00000

0360 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

24.000

CY  

725.00000

0365 Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

145.000

SY  

8.00000

0370 24 Inch Reinforced Concrete Pipe 0.000

0.000

603-01240  
 

0.000.000

0.00

14.000

LF  

475.00000
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PCN: 22392R-BID   ESTIMATE RUN 10/17/2019

PROJECT: SHE2254-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:52

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Colfax at I-225 

0375 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

1.000

EACH

1,100.00000

0380 *Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

0.000.000

0.00

1.000

EACH

8,000.00000

0385 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

24.000

LF  

450.00000

0390 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

4,200.00000

0395 *Concrete Sidewalk 0.000

66.800

608-00000  
 

4,342.0066.800

4,342.00

260.000

SY  

65.00000

0400 *Concrete Curb Ramp 0.000

70.800

608-00010  
 

16,850.4070.800

16,850.40

159.000

SY  

238.00000

0405 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

311.000

LF  

23.00000

0410 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

147.000

LF  

30.00000

0415 *Curb and Gutter Type 2 (Section II-B) 0.000

130.400

609-21020  
 

4,564.00130.400

4,564.00

464.000

LF  

35.00000

0420 *Curb Type 4 (Section B) 0.000

0.000

609-40010  
 

0.000.000

0.00

221.000

LF  

20.00000

0425 *Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

3,423.000

SF  

10.00000
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PCN: 22392R-BID   ESTIMATE RUN 10/17/2019

PROJECT: SHE2254-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:52

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Colfax at I-225 

0430 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

230.000

LF  

33.00000

0435 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

460.000

LF  

36.00000

0440 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

60.000

LF  

21.00000

0445 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

60.000

LF  

37.00000

0450 *Type Three Pull Box (Aurora Small) 0.000

0.000

613-07003  
 

0.000.000

0.00

2.000

EACH

500.00000

0455 *Type Four Pull Box (Aurora Medium) 0.000

0.000

613-07004  
 

0.000.000

0.00

3.000

EACH

725.00000

0460 *Type Five Pull Box (Aurora Large) 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

950.00000

0465 *Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

3.000

EACH

800.00000

0470 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0475 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

50.000

SF  

20.00000

0480 *Modification of Signal Face 0.000

0.000

614-70010  
 

0.000.000

0.00

3.000

EACH

620.00000
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PCN: 22392R-BID   ESTIMATE RUN 10/17/2019

PROJECT: SHE2254-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:52

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Colfax at I-225 

0485 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

6.000

EACH

720.00000

0490 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

15.000

EACH

1,200.00000

0495 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0500 *Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0505 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

21,000.00000

0510 *Pedestal Pole (3 Foot 6 Inch) 0.000

0.000

614-72858  
 

0.000.000

0.00

3.000

EACH

1,050.00000

0510 MATERIAL ALLOWANCE Traffic Equipment 0.000

3.000

1,650.003.000

1,650.00EACH

550.00000

0515 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

6.000

EACH

330.00000

0520 *Fire Preemption Unit 0.000

0.000

614-72864  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0525 *Vehicle Detection System (Single Camera) 0.000

0.000

614-72895  
 

0.000.000

0.00

1.000

EACH

12,500.00000

0530 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

1.000

EACH

12,000.00000
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PCN: 22392R-BID   ESTIMATE RUN 10/17/2019

PROJECT: SHE2254-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:52

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Colfax at I-225 

0535 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

22,000.00000

0540 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

0.000

614-81170  
 

0.000.000

0.00

1.000

EACH

23,500.00000

0545 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0550 Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

2.000

EACH

28,000.00000

0550 MATERIAL ALLOWANCE Impact Attenuator 0.000

2.000

24,662.302.000

24,662.30EACH

12,331.15000

0555 *Traffic Signal Controller (Solid State) 
(Full-Actuated) (8 

0.000

0.000

614-86238  
 

0.000.000

0.00

1.000

EACH

5,100.00000

0560 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

9,500.00000

0565 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

46.000

GAL 

167.00000

0570 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,108.000

SF  

11.00000

CAT 68,875.3068,875.30899,108.00CURRENT AMT0201 $ $ $

CAT NO0202 0202 - Colfax at Chambers 

0575 Removal of Concrete Median Cover Material 0.000

98.100

202-00190  
 

2,354.4098.100

2,354.40

101.000

SY  

24.00000
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PCN: 22392R-BID   ESTIMATE RUN 10/17/2019

PROJECT: SHE2254-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:52

CUMULATIVE
AMOUNT

CAT NO0202 0202 - Colfax at Chambers 

0580 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

83.000

SY  

26.00000

0585 Removal of Curb and Gutter 0.000

907.600

202-00203  
 

9,076.00907.600

9,076.00

907.600

LF  

10.00000

0590 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

73.000

SY  

34.00000

0595 Removal of Asphalt Mat (Special) 0.000

470.800

202-00226  
 

11,299.20470.800

11,299.20

559.000

SY  

24.00000

0600 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

4.000

HOUR

120.00000

0605 *Potholing 0.000

5.000

203-01597  
 

1,125.005.000

1,125.00

40.000

HOUR

225.00000

0610 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

6.000

HOUR

28.00000

0615 Erosion Log Type 1 (9 Inch) 0.000

0.000

208-00012  
 

0.000.000

0.00

42.000

LF  

4.00000

0620 Aggregate Bag 0.000

20.000

208-00035  
 

140.0020.000

140.00

110.000

LF  

7.00000

0625 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

5.000

HOUR

105.00000

0630 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

40.00000
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PCN: 22392R-BID   ESTIMATE RUN 10/17/2019

PROJECT: SHE2254-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:52

CUMULATIVE
AMOUNT

CAT NO0202 0202 - Colfax at Chambers 

0635 *Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

1.000

EACH

700.00000

0640 *Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

2.000

EACH

550.00000

0645 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

325.00000

0650 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

4.000

EACH

175.00000

0655 *Reset Traffic Signal Vehicle Detector 0.000

0.000

210-00882  
 

0.000.000

0.00

4.000

EACH

1,250.00000

0660 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

500.00000

0665 Aggregate Base Course (Class 6) 0.000

152.100

304-06007  
 

14,145.30152.100

14,145.30

152.100

CY  

93.00000

0670 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

79.390

403-34871  
 

13,893.2579.390

13,893.25

380.000

TON 

175.00000

0675 *Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

76.000

LF  

400.00000

0680 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

49.000

SY  

65.00000

0685 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

86.000

SY  

238.00000
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PCN: 22392R-BID   ESTIMATE RUN 10/17/2019

PROJECT: SHE2254-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:52

CUMULATIVE
AMOUNT

CAT NO0202 0202 - Colfax at Chambers 

0690 *Curb and Gutter Type 2 (Section I-B) 0.000

362.000

609-21010  
 

10,860.00362.000

10,860.00

366.000

LF  

30.00000

0695 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

188.000

LF  

35.00000

0700 *Curb (Special) 0.000

0.000

609-71000  
 

0.000.000

0.00

85.000

LF  

50.00000

0705 *Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

216.000

SF  

10.00000

0710 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

365.000

LF  

33.00000

0715 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

730.000

LF  

36.00000

0720 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

75.000

LF  

21.00000

0725 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

75.000

LF  

37.00000

0730 *Type Four Pull Box (Aurora Medium) 0.000

0.000

613-07004  
 

0.000.000

0.00

4.000

EACH

725.00000

0735 *Type Five Pull Box (Aurora Large) 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

950.00000

0740 *Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

4.000

EACH

800.00000
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PCN: 22392R-BID   ESTIMATE RUN 10/17/2019

PROJECT: SHE2254-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:52

CUMULATIVE
AMOUNT

CAT NO0202 0202 - Colfax at Chambers 

0745 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0750 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

65.000

SF  

20.00000

0755 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

720.00000

0760 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

14.000

EACH

1,200.00000

0765 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

8.000

EACH

1,500.00000

0770 *Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0775 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

21,000.00000

0780 *Pedestal Pole (3 Foot 6 Inch) 0.000

0.000

614-72858  
 

0.000.000

0.00

6.000

EACH

1,050.00000

0780 MATERIAL ALLOWANCE Traffic Equipment 0.000

6.000

3,300.006.000

3,300.00EACH

550.00000

0785 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

8.000

EACH

330.00000

0790 *Fire Preemption Unit 0.000

0.000

614-72864  
 

0.000.000

0.00

4.000

EACH

2,500.00000
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PCN: 22392R-BID   ESTIMATE RUN 10/17/2019

PROJECT: SHE2254-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:52

CUMULATIVE
AMOUNT

CAT NO0202 0202 - Colfax at Chambers 

0795 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

3.000

EACH

22,000.00000

0800 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

0.000

614-81175  
 

0.000.000

0.00

1.000

EACH

24,000.00000

0805 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0810 *Traffic Signal Controller (Solid State) 
(Full-Actuated) (8 

0.000

0.000

614-86238  
 

0.000.000

0.00

1.000

EACH

5,100.00000

0815 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

4.000

GAL 

167.00000

0820 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,502.000

SF  

11.00000

0825 Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

8.000

HOUR

190.00000

CAT 66,193.1566,193.15455,720.30CURRENT AMT0202 $ $ $

CAT NO0203 0203 - I-70 at Tower 

0830 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

146.000

SY  

24.00000

0835 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

35.000

SY  

26.00000

0840 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

169.000

LF  

10.00000
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PCN: 22392R-BID   ESTIMATE RUN 10/17/2019

PROJECT: SHE2254-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:52

CUMULATIVE
AMOUNT

CAT NO0203 0203 - I-70 at Tower 

0845 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

179.000

SY  

34.00000

0850 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

2,500.000

SF  

2.50000

0855 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

2.000

EACH

130.00000

0860 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

7.000

LF  

24.00000

0865 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0870 Clean Culvert 0.000

0.000

202-04006  
 

0.000.000

0.00

10.000

HOUR

300.00000

0875 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

29.000

CY  

68.00000

0880 *Potholing 0.000

15.500

203-01597  
 

3,487.5015.500

3,487.50

40.000

HOUR

225.00000

0885 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

50.000

HOUR

28.00000

0890 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

40.000

LF  

5.00000

0895 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

40.000

LF  

7.00000
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PCN: 22392R-BID   ESTIMATE RUN 10/17/2019

PROJECT: SHE2254-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:52

CUMULATIVE
AMOUNT

CAT NO0203 0203 - I-70 at Tower 

0900 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

350.00000

0905 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

5.000

HOUR

55.00000

0910 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

5.000

HOUR

105.00000

0915 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

5.000

HOUR

105.00000

0920 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

40.00000

0925 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

65.000

CY  

93.00000

0930 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

33.000

TON 

300.00000

0935 *Drilled Shaft (30 Inch) 0.000

0.000

503-00030  
 

0.000.000

0.00

12.000

LF  

365.00000

0940 *Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

48.000

LF  

375.00000

0945 *Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

38.000

LF  

400.00000

0950 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

2,375.00000
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PCN: 22392R-BID   ESTIMATE RUN 10/17/2019

PROJECT: SHE2254-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:52

CUMULATIVE
AMOUNT

CAT NO0203 0203 - I-70 at Tower 

0955 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

20.000

LF  

15.00000

0960 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

41.000

SY  

65.00000

0965 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

202.000

SY  

238.00000

0970 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

183.000

LF  

30.00000

0975 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

202.000

LF  

35.00000

0980 *Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

340.000

SF  

10.00000

0985 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

200.000

LF  

33.00000

0990 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

400.000

LF  

36.00000

0995 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

50.000

LF  

21.00000

1000 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

100.000

LF  

37.00000

1005 *Type Four Pull Box (Aurora Medium) 0.000

0.000

613-07004  
 

0.000.000

0.00

8.000

EACH

725.00000
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PCN: 22392R-BID   ESTIMATE RUN 10/17/2019

PROJECT: SHE2254-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:52

CUMULATIVE
AMOUNT

CAT NO0203 0203 - I-70 at Tower 

1010 *Type Five Pull Box (Aurora Large) 0.000

0.000

613-07005  
 

0.000.000

0.00

2.000

EACH

950.00000

1015 *Luminare (LED) (8500 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

6.000

EACH

800.00000

1020 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

2.000

EACH

5,000.00000

1025 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

78.000

SF  

20.00000

1030 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

32.000

SF  

25.00000

1035 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

3.000

EACH

690.00000

1040 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

22.000

EACH

1,200.00000

1045 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

1,500.00000

1050 *Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

2.000

EACH

1,500.00000

1055 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

2.000

EACH

21,000.00000

1060 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

6.000

EACH

1,000.00000
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PCN: 22392R-BID   ESTIMATE RUN 10/17/2019

PROJECT: SHE2254-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:52

CUMULATIVE
AMOUNT

CAT NO0203 0203 - I-70 at Tower 

1065 *Traffic Signal Vehicle Detector (Special) 0.000

0.000

614-72885  
 

0.000.000

0.00

6.000

EACH

12,000.00000

1070 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

12,500.00000

1075 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

13,000.00000

1080 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

16,000.00000

1085 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

2.000

EACH

17,500.00000

1090 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

0.000

614-81175  
 

0.000.000

0.00

1.000

EACH

24,000.00000

1095 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

1,500.00000

1100 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

2.000

EACH

9,500.00000

1105 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

23.000

GAL 

167.00000

1110 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

15.000

GAL 

110.00000

1115 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

193.000

SF  

18.00000
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PCN: 22392R-BID   ESTIMATE RUN 10/17/2019

PROJECT: SHE2254-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:52

CUMULATIVE
AMOUNT

CAT NO0203 0203 - I-70 at Tower 

1120 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,715.000

SF  

11.00000

CAT 3,487.503,487.50516,956.00CURRENT AMT0203 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

1125 Sanitary Facility 0.000

1.000

620-00020  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000

CAT 1,500.001,500.001,500.00CURRENT AMT0400 $ $ $

$ 299,503.65299,503.65$2,591,928.50$CURRENT AMTPROJECT TOTAL


